

**Attachment B**

**QUARTERLY PROGRESS REPORT**

Quarter: (circle one) 2019 1st 20\_\_ 2nd 20\_\_ 3rd 20\_\_ 4th

Grant Program, Number and Title: WMI.NEAFWA.RCN.GSA 00057 Northeastern Turtle Conservation Database

Contractor: Daniel Martinelli

Project Leader: Scot Williamson

Abstract: This project provides a multi-user, secure, web-based database to support northeastern regional turtle conservation programs. The project began late last quarter and development of the web application engine was started. The plan for Q2 is to complete development of the database and application and make it available for use by the client.

Were planned goals/objectives achieved last quarter? Yes

Progress Achieved:

Objective	Status
Initialize web and database server	Done
Begin application development	Started

Difficulties Encountered in Meeting Goals and Objectives: None

Activities Anticipated Next Quarter: Finish and deploy database and application.

Expected End Date: Development to be completed by 3 June 2019. Hosting to continue through Feb. 2023.

Costs:

Total life to date expenses (include this quarter): \$2,420

Total Approved Budgeted Funds: \$33,000

Are you within the approved budget plan and categories? Yes.

**The foregoing information is accurate as of the date set forth below.**



**Daniel Martinelli**

Date: 4/12/19