

Attachment B
QUARTERLY PROGRESS REPORT

Quarter: (circle one)

2019 1st
Oct 1-Dec 31 2018

20 2nd
Jan 1-Mar 31 2019

20 3rd
Apr 1-Jun 30 2019

20 4th
Jul 1-Sep 30 2019

Grant Program, Number and Title:

Subaward Number: GSA 00041

RCN Spotted Turtle Assessment in MD/DE

Contractor: Salisbury University

Project Leader: Eric Leibgold

Abstract:

Our initial funding for the WMI Spotted Turtle project (MD & DE contractor) started this past quarter in October 2018. As the spotted turtle field season does not begin until at least February, our goals for this quarter were modest: meet with team and have initial training sessions, apply for 2019 wildlife permits, and purchase some equipment. We did not encounter any difficulties in these goals.

Were planned goals/objectives achieved last quarter? Yes

Progress achieved:

We achieved these goals, meeting with the team and having in-person and online training on safety and animal handling. We also purchased some supplies for the field season and scouted out a site we had not yet visited for future surveys. We also applied for wildlife permits for 2019 in MD & DE.

Difficulties encountered in meeting goals and objectives:

We did not encounter any difficulties in these goals.

Activities anticipated next quarter:

Next quarter, we anticipate completing our scheduling of site visits, purchasing more supplies, and performing our initial surveys at least one site, maybe two (weather-dependent, but likely in March). Most sampling will occur in the second quarter of 2019 (as well as in 2020). The anticipated end date for the project is June 2020.

Expected End Date: 12/31/2020

Costs:

Total life to date expense (include this quarter)	2,374.65
Total approved budget funds:	27,447.00
Are you within the approved budget plan and categories?	Yes

The foregoing information is accurate as of the date set forth below.

SALISBURY UNIVERSITY

By:

Vanessa Collins

Name: Vanessa Collins

Title: Research Accounting & Compliance Specialist

Date: 15-FEB-2019