

2019 PROGRESS REPORT

Quarter: (circle one) 2019 1st 2019 2nd 2019 3rd 2019 4th

Grant Program, Number and Title: WMI.NEAFWA.RCN.GSA 00057 Northeastern Turtle Conservation Database

Contractor: Daniel Martinelli

Project Leader: Scot Williamson

Abstract: This project provides a multi-user, secure, web-based database to support northeastern regional turtle conservation programs. Data disclosure agreements have been signed. We expect to import the past year data in Q1 of 2020. NEAFWA will transition to using the new application for the new field season in the spring of 2020.

Were planned goals/objectives achieved last quarter?

Goals were put on hold while waiting for data disclosure agreements to be drafted. The agreements were not ready until after the end of the year. This has now been taken care of and we are ready to proceed with data transfer.

Progress Achieved:

Objective	Status
Import past year data	Pending disclosure agreements
Scale testing	Pending data importation

Difficulties Encountered:

Delays in getting all parties together to develop contracts for data disclosure.

Activities Anticipated Next Quarter:

Import data from past years into the database and complete application testing. Document the new web application and assist with the transition.


Expected End Date: Deployment expected to complete by end of Q1 2020. Hosting to continue through Feb. 2023.

Costs:

Total life to date expenses (include this quarter): \$21,170

Total Approved Budgeted Funds: \$33,000

Are you within the approved budget plan and categories? Yes.

Signature: 

Date: 1/30/2020