

2020 PROGRESS REPORT

Quarter: (circle one)

2020 3rd

Grant Program, Number and Title: Pollinator RCN RCN GSA 00096

Organization: Poulos Environmental Consulting

Project Leader: Poulos

Abstract: Please provide a short (1-2 paragraphs) abstract that addresses EACH of the following: the objectives of your project, accomplishments to date, future plans and timelines with an estimate for when the project will be completed.

During this quarter, we finished building the GIS for the pollinator RCN project. We aggregated field data across all sites into a master database for the bee bowl and vegetation transect locations and for the 2018-2019 vegetation cover data. We've now extracted all the environmental data layers for both bee bowl locations and vegetation transects.

Next quarter, we will start to write the R scripts and perform exploratory statistical analyses on the data we've cleaned and prepared for analysis.

Were planned goals/objectives achieved last quarter?

Yes

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)
GIS geodatabase finished, databased built, analytical framework design started

Difficulties Encountered: some of the managers have yet to get us their field data due to the field season, and the difficulties of doing field work this summer under COVID-19.

Activities Anticipated Next Quarter: Run statistics, present results, and finish final repo

Expected End Date: December 30, 2020


Costs:

Total life to date expenses (include this quarter): \$9,000

Total Approved Budgeted Funds:

Are you within the approved budget plan and categories? yes

Signature:



Date:

10/02/20