

2019 PROGRESS REPORT

Quarter: (circle one)

2019 1st

2019 2nd

2019 3rd

2019 4th

Grant Program, Number and Title: RCN Pollinators – Concord NH

Organization: NH Fish and Game

Project Leader: Heidi Holman

Abstract: Bee sampling was conducted along two transects in the conservation area 4 times from June through September. Vegetation surveys were conducted in proposed management units in July and August. Data will be entered and submitted for all monitoring activities through the platforms provided by the end of the agreement.

Management of two units got underway in August as fire breaks were put in for fall 2019 and spring 2020 prescribed burns. The first prescribed burn was conducted in mid-September. A dormant season prescribed burn is planned for October, and a cut stump herbicide treatment.

Were planned goals/objectives achieved last quarter? Yes

Progress Achieved: 2/2 transects were inventoried for bees.
3/3 vegetation transects were run in all potential management units
1/2 units were managed to date this fall.

Difficulties Encountered: No significant difficulties encountered.

Activities Anticipated Next Quarter: Final management activities in the second unit will be completed. Survey results will be entered into formats provided.

Expected End Date: February 2020

Costs: Total life to date expenses (include this quarter): \$3848.80

Total Approved Budgeted Funds: \$5000.00

Are you within the approved budget plan and categories? Yes

Signature: 

Date: 10/16/19