

**Attachment B**  
**QUARTERLY PROGRESS REPORT**

Quarter: (circle one)

2019 1st  
Oct 1-Dec 31 2018

20 2nd  
Jan 1-Mar 31 2019

20 3rd  
Apr 1-Jun 30 2019

20 4th  
Jul 1-Sep 30 2019

**Grant Program, Number and Title:**

Subaward Number: GSA 00041

RCN Spotted Turtle Assessment in MD/DE

**Contractor:** Salisbury University

**Project Leader:** Eric Leibgold

**Abstract:**

In the second quarter of the contract, we completed preparations for the season's surveys in terms of permitting, scheduling, and initial supplies. We opened the season with our first trapping session at one site.

**Were planned goals/objectives achieved last quarter?** Yes

**Progress achieved:**

We received all of our permits and permissions for the season and scheduled our field season. We also finished purchasing initial supplies like sardines. We completed our first trapping session at one site in the last week of March and captured 5 spotted turtles, which is typical for that site, and collected tissue for DNA analysis.

**Difficulties encountered in meeting goals and objectives:**

We did not encounter any difficulties in these goals.

**Activities anticipated next quarter:**

Next quarter (ending June 2019), we will do the rest of the surveys for the season. We will be trapping at at least 3 sites and collecting some tissue from turtles at additional sites that we visited last year as the number of tissue samples requested has increased recently.


**Expected End Date:** 12/31/2020

**Costs:**

Total life to date expense (include this quarter)	<b>4,415.51</b>
Total approved budget funds:	27,447.00
Are you within the approved budget plan and categories?	Yes

The foregoing information is accurate as of the date set forth below.

SALISBURY UNIVERSITY

By: 

Name: Vanessa Collins

Title: Research Accounting & Compliance Specialist

Date: 4/10/19