

Attachment B
QUARTERLY PROGRESS REPORT

Quarter: (circle one)

2020 1st
Oct 1-Dec 31 2020

2021 2nd
Jan 1-Mar 31 2021

2021 3rd
Apr 1-Jun 30 2021

2021 4th
Jul 1-Sep 30 2021

Grant Program, Number and Title:

Subaward Number: GSA 00041
RCN Spotted Turtle Assessment in MD/DE

Contractor: Salisbury University

Project Leader: Eric Leibgold

Abstract:

Like most October-December quarters, we anticipated that no sampling would occur due to decreased turtle activity and hydrologic changes (many ditches and ponds dry up) in this time of year in this location. In this time period, we achieved our modest goals of scouting our single new site for 2021, organizing for our staff in 2021 and doing an inventory of supplies so we could know what needs to be ordered in 2021.

Were planned goals/objectives achieved last quarter? Y/N

Progress achieved:

In this time period, we achieved our modest goals of scouting our single new site for 2021, organizing for our staff in 2021 and doing an inventory of supplies so we could know what needs to be ordered in 2021.

Difficulties encountered in meeting goals and objectives:

We had no difficulties with our modest goals.

Activities anticipated next quarter:

Next quarter, like most January-March quarters, our goals will to a) purchase the few needed supplies we need for the 2021 field season, b) collect more DNA from 2018 sites (before the requested number of tissue samples was bumped up from 7 to 20) and c) to set up and begin the 2021 spring sampling season at 2 sites in mid-March (weather-permitting).

Expected End Date: 6/30/2021

Total life to date expense (include this quarter)	16,548.68
Total approved budget funds:	27,447.00
Are you within the approved budget plan and categories?	Yes

The foregoing information is accurate as of the date set forth below.

SALISBURY UNIVERSITY

By: *Vanessa Collins* 1/15/20221

Name: Vanessa Collins
Title: Research Accounting & Compliance Specialist