

2020 PROGRESS REPORT

Quarter: (circle one)

2020 1st

2020 2nd

2020 3rd

2020 4th

Grant Program, Number and Title: WMI.NEAFWA.RCN.GSA 00057 Northeastern Turtle Conservation Database

Organization: Daniel Martinelli

Project Leader: Scot Williamson

Abstract: This project provides a multi-user, secure, web-based database to support northeastern regional turtle conservation programs. Data from 2012-2013 have been imported successfully. Additional data may be added at a later time. The system is ready for use pending user training and evaluation.

Were planned goals/objectives achieved last quarter? Yes

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

Objective	Status
Hosting and maintenance	Ongoing
Documentation and training	As needed

Difficulties Encountered:

No major difficulties.

Activities Anticipated Next Quarter:

Maintenance, user training as needed.

Expected End Date: Hosting to continue through Feb. 2023.

Costs:

Total life to date expenses (include this quarter): \$28,520

Total Approved Budgeted Funds: \$33,000

Are you within the approved budget plan and categories? Yes.

Signature:

David P. Marshall

Date:

7/30/2020