

2021 PROGRESS REPORT

Quarter: (circle one)

2021 1st

2021 2nd

2021 3rd

2021 4th

Grant Program, Number and Title: WMI.NEAFWA.RCN.GSA 00057 Northeastern Turtle Conservation Database

Organization: Daniel Martinelli

Project Leader: Scot Williamson

Abstract: This project provides a multi-user, secure, web-based database to support northeastern regional turtle conservation programs. Data from 2012-2013 have been imported successfully. Additional data may be added at a later time. The system is ready for use pending user training and evaluation.

Were planned goals/objectives achieved last quarter? Yes.

Progress Achieved:

Objective	Status
Hosting and maintenance	Ongoing
Documentation and training	As needed

Difficulties Encountered:

No difficulties.

Activities Anticipated Next Quarter:

Maintenance, user training as needed.

Expected End Date: Hosting to continue through Feb. 2023.

Costs:

Total life to date expenses (include this quarter): \$29,420

Total Approved Budgeted Funds: \$33,000

Are you within the approved budget plan and categories? Yes.

Signature:



Date:

6/11/21