

2020 PROGRESS REPORT

Quarter: (circle one) 2020 1st 2020 2nd 2020 3rd 2020 4th

Grant Program, Number and Title: RIDEM Vegetation Survey 2020-2021

Organization: University of Rhode Island

Project Leader: Brian Maynard, Ph.D

Abstract: The objective of the project is to conduct pre- and post-burning vegetation surveys at the Nicholas Farm and Pratt Farm Management areas using the Vegetation Sampling Protocol for Xeric Habitats of the Northeast (Poulous and Barton). In this quarter we surveyed both project sites and created the Year 1 (pretreatment) report. Four transects were randomly selected in each management area and coordinates determined. The actual collection of data took place on July 14th (Nicholas) and 15th (Pratt). Report writing was completed in August.

Were planned goals/objectives achieved last quarter? yes

Progress Achieved: Developed transects and GPS coordinates. Surveyed both Nicholas and Pratt Farms (4 transects each). Tabulated and analyzed data, including graphical presentations. Wrote report. 2020 pretreatment work completed. NO ADDITIONAL ACTIVITY IN 4Q 2020.

Difficulties Encountered: none

Activities Anticipated Next Quarter: No activity planned for 1Q 2021.

Expected End Date: October 2021

Costs: Total life to date expenses (include this quarter): \$ 2,661.32

Total Approved Budgeted Funds: \$7,113

Are you within the approved budget plan and categories? yes

Signature: 

Date: January 15, 2021