

2020 PROGRESS REPORT

Quarter: (circle one)

2020 2nd

Grant Program, Number and Title: Pollinator RCN

Organization: Poulos Environmental Consulting

Project Leader: Poulos

Abstract: Please provide a short (1-2 paragraphs) abstract that addresses EACH of the following: the objectives of your project, accomplishments to date, future plans and timelines with an estimate for when the project will be completed.

We have begun organizing the pollinator RCN database, GIS data, bee data, and vegetation data. We are almost finished completing the geographical information system/geodatabase for the sites. We have begun to work on the analytical design, and we are starting to fill in gaps in data by reaching out to individual sites.

Were planned goals/objectives achieved last quarter?

Yes

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)
GIS geodatabase constructed, missing values found, analytical framework design started

Difficulties Encountered: none

Activities Anticipated Next Quarter: Complete geodatabase, fill in missing values, complete analytical design for project, start analysis on data for 5 sample sites.

Expected End Date: September 30, 2020


Costs:

Total life to date expenses (include this quarter): \$6,500

Total Approved Budgeted Funds:

Are you within the approved budget plan and categories? yes

Signature:



Date:

07/11/20