

2022 PROGRESS REPORT

Quarter: (circle one) 2022 1st 2022 2nd 2022 3rd 2022 4th

Grant Program, Number and Title: RIDEM Vegetation Survey / GSA 00193

Organization: Brian K. Maynard, 99 North Road, Wakefield, RI 02879

Project Leader: Brian Maynard, Ph.D

Abstract: The objective of the project is to conduct pre- and post-burning vegetation surveys at the Nicholas Farm and Pratt Farm Management areas using the Vegetation Sampling Protocol for Xeric Habitats of the Northeast (Poulous and Barton). In this quarter we visited both sites to survey plant species and coverage along transects visited in 2020 and 2021.

Were planned goals/objectives achieved last quarter? YES

Progress Achieved: Surveyed 12 transects (8 previous and 4 new as requested) at both Nicholas and Pratt Farms (4 transects at Pratt Farm and 8 at Nicholas Farm) on 6/28/22 and 6/29/22. Transcribed field data to spreadsheet and submitted to Helen Poulos on 7/7/22. Conducted two ground cover surveys, specially requested by Helen Poulos, on 7/11/22. Submitted all data to Poulos on 7/11/22.

Difficulties Encountered: NONE

Activities Anticipated Next Quarter: Project complete with submission of data (also attached here) per agreement.

Expected End Date: July 2022


Costs:

Total life to date expenses (include this quarter): \$ 3,212

Total Approved Budgeted Funds: \$ 3,212

Are you within the approved budget plan and categories? yes

Signature:



Date: July 26, 2022