

NORTHEAST REGIONAL CONSERVATION NEED GRANT QUARTERLY REPORT

Grant Number: 2007-01

Grant Title: Creation of Regional Habitat Cover Maps: Application of the NE Terrestrial Habitat Classification System

Grant Receipt: The Nature Conservancy

Grant Contact Name: Mark Anderson

Report #- 1 (June 30, 2008)

Were planned goals/objectives achieved last quarter? No, project start was pushed back due to delay in final grant approval. Project will be initiated in July.

Regional Conservation Need Addressed: Creation of Regional Habitat Cover Maps

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

Grant agreement was finalized in May 2008. Project team will initiate project in July.

Difficulties Encountered: None

Activities Anticipated Next Quarter:

Develop and finalize sub-agreement with NatureServe

Costs:

Are you within the approved budget plan? Yes

Are you within approved budget categories? Yes

Signature: Susan Greehan for Mark Anderson

Date: June 30, 2008

NORTHEAST REGIONAL CONSERVATION NEEDS GRANT EXPENDITURE REPORTING FORM

Grant Number: 2007-01

Grant Title: Creation of Regional Habitat Cover Maps: Application of the NE Terrestrial Habitat Classification System

Grant Receipt: The Nature Conservancy

Grant Contact Name: Mark Anderson

Reporting Period for Costs Claimed On This Voucher: March 5, 2008 – June 30, 2008

A. List Total Eligible Cost Summary For This Reporting Period Only:

NE RCN GRANT			
Time Period			
	RCN FUNDS	NON-FEDERAL MATCH	TOTAL
<u>Personal Service Cost</u>			
Salaries and/or Wages			
Fringe Benefits			
Indirect Cost Rate %			
<u>Non-personal Service Cost</u>			
Travel			
Equipment			
Supplies & Materials			
Contractual Services			
Total	0	0	0

B. List Cumulative Total Eligible Costs Claimed From The Beginning of Agreement Up To And Including Those Listed Above:

Total Life-to-Date Expenses	\$0
Less Previous Payments Processed	\$0
Total Amount Due Grantee Now:	\$0