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Abstract: The objectives of our project are to define the distribution, status, field characters, and habitat use of 
the newly described species of leopard frog (Rana kauffeldi) in comparison to that of the southern (R. 
sphenocephala) and northern leopard frog (R. 
pipiens). We ramped up quickly this past 
winter to be able to conduct calling surveys for 
leopard frogs in the southern states starting in 
February. Given how quickly we needed to get 
started after funds became available, our 
project team decided to conduct targeted 
surveys this first year—in other words, 
nonrandom and nonsystematic surveys simply 
to confirm locations of the different species for 
follow-up sampling. Hundreds of person-nights 
of calling surveys were conducted across the 
region in late winter and early spring. These 
resulted in detections of the new species in 
many locations, as well as southern and 
northern leopard frogs. We have monthly 
conference calls during which we discuss field 
methodologies and project deadlines. 
 
Our paper formally describing this new species 
as Rana kauffeldi, the Atlantic Coast leopard 
frog, came out in October: 
http://journals.plos.org/plosone/article?id=10.1
371/journal.pone.0108213. 
 
Some news stories followed, including a few 
mentioning this project: 
http://www.northjersey.com/community-
news/meet-the-meadows-new-species-of-frog-
1.1188222 
http://www.esf.edu/communications/view.asp?
newsID=3042 
http://news.nationalgeographic.com/news/2014/10/141029-frog-species-new-york-city/ 

 
Fig. 1. Calling stations sampled in 2014. UPDATED. Green = likely 
Rana pipiens, Blue = likely Rana kauffeldi, Red = likely Rana 
sphenocephala, Tan = sites visited with no leopard frogs heard. 
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And NJ DEP came out with this field guide, largely written and put together by Jeremy Feinberg: 
http://www.njfishandwildlife.com/ensp/pdf/leopardfrog_guide.pdf 
 
We have received 2014 data from all project partners apart from a few pesky volunteers. A total of 603 points 
were surveyed for calling frogs in late winter and early spring (Fig. 1), and 152 tissue samples (along with 
photographs) were collected (Fig. 2). The contractual agreement with UCLA’s lab is nearly in place and we will 
be shipping tissue samples in the next few days so they can provide genetic confirmation of the species. 
 

On our January 13 conference call, the project team 
decided that year 2 will focus on additional targeted 
surveys to fill holes in the known distribution of the 
three species. The team decided that efforts were 
better spent on filling these data gaps than on the 
originally planned occupancy-based surveys to 
inform estimates of detectability and rarity. Our data 
will still be able to inform these parameters. In 
addition, the team decided that fine-scale (i.e., point-
of-capture) assessment of habitat differences among 
the three species would be challenging given the 
inaccessibility of many breeding wetlands. Instead 
the project will focus on landscape-level and meso-
scale habitat differences. 
 
The project is on schedule for completion in winter 
2015-2016. 
 
Were planned goals/objectives achieved last quarter? 
 
Yes, planned goals and objectives were achieved. 
Field sampling was completed, or nearly so. Project 
collaborators were informed of deadlines for data, 
photograph, and tissue submission.  
 
Progress Achieved: (For each Goal/Objective, list 
Planned and Actual Accomplishments) 
 
All of the objectives below that appeared in our 

proposal rely on confirmation of species identity via genetics. Since preliminary genetic results will not likely be 
available until spring 2015, our accomplishments to date have involved only sampling to address these 
objectives eventually. Through calling surveys, project participants identified dozens of locations with each 
species suspected according to the call. Many of these sites have received follow-up visits to photograph frogs 
and obtain genetic samples. Numbers of surveys will be available in the next progress report, and the number of 
samples obtained should be available in the next progress report or the one after. 
 

1) Determine conclusively which leopard frog species occur presently and occurred historically in the nine 
states (CT, DE, MA, MD, NJ, NY, PA, RI, VA); 

2) Refine the northeastern distribution of the new species relative to the two other leopard frogs; 
3) Refine the conservation status in areas where the new species is already known to be of concern; 
4) Contrast multi-level habitat associations among the three species; and 

 
Fig. 2. Sites of photography and tissue samples in 2014. 
UPDATED.  Green = likely Rana pipiens, Blue = likely Rana 
kauffeldi, Red = likely Rana sphenocephala, 
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5) Refine the separation of species via field characters (calls, morphology) to facilitate future inventory, 
monitoring, and status assessments of the new species without reliance on genetic testing.  

 
Difficulties Encountered:  
 
No additional difficulties were encountered last quarter. 

Activities Anticipated Next Quarter:   
 
In January – March 2015, we will finalize the database that houses the calling survey data and information on 
photographs and tissue samples. We have project conference calls on January 13, February 10, and March 10 to 
finalize plans for field sampling in 2015. 
 
Expected End Date: 
 
March 31, 2016 

 
Costs: 

 
Total life to date expenses (include this quarter): $46,718 
 
Total Approved Budgeted Funds: $99,764 
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