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Objective 1: Assess regional responsibility for all species of Odonata in the Northeast.
Objective 2: Assess regional vulnerability of each Odonata species occurring in the Northeast.
Objective 3: Combine responsibility and vulnerability into a single prioritization matrix and
habitat crosswalk.

The project was kicked-off successfully, with a preliminary meeting with collaborators and
several steering committee calls. The principal collaborators/steering committee agreed on a
project schedule and timeline to complete our objectives by the deadline. The steering committee
also discussed vulnerability ranks, data needs, and how to structure the call for data. There were
15 participants on the March 5 call with project collaborators. The meeting was successful and
partners expressed enthusiasm for this project. We discussed project tasks and a timeline, their
roles as collaborators, what data is available for use with this project and what scales and formats
the data exist in. We also addressed the importance of recording time as a collaborator and how
we would ask them to document this as the project match component. A preliminary meeting
with a newly formed Advisory Committee, with representatives chosen by the Northeast Fish
and Wildlife Diversity Technical Committee, is set for August 29th. A call for data was sent out
to representatives from each northeastern state in May with a deadline to receive data by the end
of August. We have begun to receive data from some of the states. In addition, a habitat list for
Odonata species has been compiled, which relates to the Northeast Aquatic Habitat
Classification.

This fall, we hope to receive data from all states by the end of August 31 and compile those data
into a centralized database. The Steering committee will meet to discuss the risk and
responsibility assessments and begin work on these tasks. We also will work with the DSA
coordinator to begin planning a workshop for the 2013 Northeastern DSA meeting next summer,
where we will obtain feedback from our partners and other experts on the conservation
assessment. Our expected project completion is June of 2014 following revisions and report
finalization. -
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Were planned goals/objectives achieved last quarter?

Yes, a formal request for data was sent in May to all project collaborators/partners who are
known to hold Odonata information in the Northeast. In addition, a habitat list for Northeastern
Odonata was compiled. The first Advisory Committee meeting has been scheduled for August
2012.

Regional Conservation Need Addressed:
Identify High Priority NE Species of Greatest Conservation Need for Odonata

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)
Objective 1: Assess regional responsibility for all species of Odonata in the Northeast.
Objective 2: Assess regional vulnerability of each Odonata species occurring in the Northeast.
Objective 3: Combine responsibility and vulnerability into a single prioritization matrix and
habitat crosswalk. '

Relating to objectives 1-3, the steering committee sent out the call for northeastern county level
Odonata data in May with an August 31 deadline. Pamela Hunt compiled a habitat list for
odonate species relating to the Northeast Aquatic Habitat Classification as progress achieved
toward objective 3.

Summary of Progress: (Provide a paragraph describing progress, work to come, and timelines)
The project steering committee met via conference call on April 19 and again on May 18. The
first call included Bruce Young and Margaret Omes of NatureServe to discuss odonate
distribution mapping for this project and a similar task outlined in their deCoizart grant. This was
necessary to decide before structuring the RCN call for data to our partners. We discussed
mapping on a watershed scale, but decided to map at the county level since there would be too
much difficulty in assigning county level data to watershed, which is the level of detail available
to us across all states. We also agreed to ask for species by county data from all years, and to try
to depict pre-1970 data differently from more recent, post-1970 data on the maps.



On our May 18 call, the steering committee decided to use NatureServe’s ranking calculator to
objectively assess the vulnerability of northeastern odonates as a regional (R) rank. We plan to
discuss any modifications to the calculator this fall once the data is compiled. The steering
committee put together the call for data to partners following this discussion as well. This call for
data was sent out to representatives from each northeastern state with a deadline to receive data
by the end of August (attached). We have begun to receive data from some of the states. Erin
followed up with Northeast Fish and Wildlife Diversity Technical Committee members, asking
for a representative to serve on an Advisory Committee for this project. Following a doodle poll,
a meeting was scheduled with the Advisory Committee for August 20" NY Heritage staff met
internally on June 27 to begin discussions with information management staff on how to
assemble and manage the incoming data. In addition, Pam Hunt has compiled a habitat list for
Odonata species which relates to the Northeast Aquatic Habitat Classification.

Difficulties Encountered: None

Activities Anticipated Next Quarter:

Receive data from all states by the end of August 31.

Compile data from the states into a centralized database.

Steering committee meets to discuss the risk and responsibility assessment and begins this work.
Planning for the 2013 DSA meeting begins.

Advisory Committee meets on August 29.

Expected End Date: June 1, 2014

Costs:

Are you within the approved budget plan? Yes
Are you within approved budget categories? Yes

ot Lol b

New York Natural Heritage Program

By: Erin White Date:  7/31/2012
Title:  Zoologist




