NORTHEAST REGIONAL CONSERVATION NEEDS GRANT
2013 PROGRESS REPORT

Quarter: (circle one) 2013 1* 2013 2™ 2013 3 2013 4"

Grant Program, Number and Title: RCN grant 2012-03 Evaluation of Prevalence of Fungal Dermatitis in New
England Timber Rattlesnake Populations

Organization: Roger Williams Park Zoo
Project Ieader: Lou Perrotti

Abstract: Please provide a short (1-2 paragraphs) abstract that addresses EACH of the following: the objectives
of your project, accomplishments to date, future plans and timelines with an estimate for when the project will
be completed. '

The fall sampling period is straddling 3" and 4" quarter dates. In the 4™ quarter the
following tasks were completed:

» We received and/or sampled 14 snakes. Combined with the 8 snakes that were
sampled at the end of the 3™ quarter this brings us up to 44% of our expected goal
of 50 snakes.

e Paramyxovirus testing was sent and results were received (all negative) for snakes
from both the Spring and Fall collection periods. _

e Data entry and reports were being prepared, this will be completed in the 1%
quarter of 2014.

Were planned goals/objectives achicved last quarter?
The number of samples collected is lower than hoped. This is due to a combination of busy

biologists and an abnormally short period of fall temperatures in 2013. 'We still have enough
data points to provide useful information and if temperature/weather patterns permit we can
potentially increase our sampling beyond 50 samples for both the Spring and Fall 2014 sampling
sessions.

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

Objective Planned  Accomplished
Obtain an overall health assessment of multiple New England
Timber Rattlesnake populations and determine the prevalence 50 samples 22 (44% of goal)*

of skin lesions within each population

Determine the prevalence of fungal dermatitis via biopsy of

] 0 b
any lesions identified 50 samples - 22 (44% of goal)

Determine the identification of any fungal organisms on

biopsy by polymerase chain reaction testing with TTS2 50 samples 22 (44% of goal)*
sequencing

Obtain baseline hematological values and compare values

between individuals with or without the presence of fungal 50 samples 22 (44% of goal)*
dermatitis :

Obtain baseline plasma biochemical values and compare
values between individuals with or without the presence of

50 samples 22 (44% of goal)*




fungal dermatitis

Determine prevalence of ophidian paramyxovirus in New
England Timber Rattlesnake populations using polymerase

g, 3
chain reaction and association with the presence of skin 50 samples 22 (44% of goal)
lesions
Determine presence of heavy metals or toxins i individuals 50 samples 22 (44% of goal)*

and association with the presence of skin lesions

NOTE: Our goal is to collect 50 samples during the fall collection period. The actual dates of snake
collecting varies each year and is dependent on the weather. This year, the fall collection period is spli¢
between 3" and 4™ quarter. The totals listed above include the 8 snakes listed in the previous report.

Difficulties Encountered:

1. We are still having some trouble getting samples from one of the identified populations. This is outside
of our control but we continue to try to work with this population manager to include more samples from
their snakes.

2. The weather during the fall were not conducive to biologists having a sufficient number of days to locate
and retrieve snakes for the study. The temperatures remained warm longer than normal and then

- dropped rapidly. This made the window narrow for snake collection and some biologists had trouble
locating significant snakes.

Activities Anticipated Next Quartet:

Prepare reports for the biologists for Spring and Fall data.
Prepare biologists for spring sampling.

Expected End Date:
End of 2014.

Costs:
Total life to date expenses (include this quarter): $21,825.00
Total Approved Budgeted Funds: $81,148.71

Are you within the approved budget plan and categorics? Yes

. - -
Signature: .
Date: ;1/3 fﬂ;\g;g



NORTHEAST REGIONAL CONSERVATION NEEDS GRANT
2013 FINANCIAL REPORT

Quarter: (circle one) 2013 1% 201320 201339 2013 4%

Grant Program, Number and Title: RCN grant 2012-03 Evaluation of Prevalence of Fungal Dermatitis in
New England Timber Rattlesnake Populations

 A. Current Quarter Grant_Eligible Cost Summary:

GRANT FUNDS MATCH* TOTAL

Personal Service Cost R T R T
Salaries and/or Wages 896.00 896.00
Fringe Benefits 179.00 179.00
Personal Service Indirect Cost___ %
Non-personal Service Cost DU T e T T e T T R b e e
Testing 15,021.00 15,021.00
Equipment
Supplies & Materials
Coniractual Services
Building space 1920.00 - | 1920.00
Non-personal Indirect Cost % '

TOTAL 15,021.00 2995.00 18,016.00

*Match is a requirement of some grant programs; list matching funds if specified in contract.

B. Cumulative Total Grant Eligible Costs Claimed from Beginning of Agreement up-to-
and Including Current Quarter:

3

Total Life-to-Date Expenses $21,825.00
Less Previous Payments Processed $ 6804.00 B
Total Amount Due Grantee Now: $ 15,021.00




C. Personal Services Summary Grantee and 3™ Party Match*:

Date Name, Affiliation, Title Rate Task Hours | T otal Cost

See attached Detailed Match
forms

*Match is a requirement of some grant programs, document match if specified in contract.

NOTE: This certification must be signed prior to reimbursement of costs unless daily time and activity records
summarizing personal services performed in relation to the project for each individual employee are signed by
the appropriate supervisor and attached.

CERTIFICATION OF
GRANTEE AND 3RD PARTY MATCH

I hereby certify that daily time and activity records for cach individual detailing the specific hours devoted solely
to this project which are distinguishable from work done on other projects during the same time frame,
maintained in accordance with all applicable federal, state and general munieipal accounting practices and
procedures are available in our files for inspection,

?x . )

Autforized Representat e
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Volunteer Time & Activity Report
State Wildlife Grants—Roger Williams Park Zoo

Date(s)

Hours Worked |

{include prep time
and other
organizational
efforts)

Rate

Activity Description
(e.g., field survey, medical, monitoring, planning meeting, training)

Totals
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Instructions: This record documents the State match required for the federal State Wildlife Grant (SWG) funds used for this project. If federal funds compensate you for your
time, or your time is alteady being used as a federal match for another program, please do NOT complete this form. NOTE: You must record hours worked for each day you
wotked on the project on each line. You cannot summatize your hours weekly. Please return the completed form to the project oooH&pﬁoH.

{Print name) E { OF & ﬂ\ \H\ﬁ C _® L. \\ﬂ\ (address)_Roger Willilams Park Zoo, 1000 Elmwood Ave, Providence,

Signature of Volunteer: §

Return to: State Wildlife Grants: Attention: Lou Petrotti Project Leader, Roger Williams Park Zoo 401-785-3510 F @.\U

Signature of Project Leader: ﬂulk/_ﬂﬂaﬂ//

version A\ 2012007
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Volunteer Time & Activity Report
State Wildlife Grants—Roger Williams Park Zoo

Date(s) Hours Worked| Rate Activity Description Totals
(include prep time {e.g., field survey, medical, monitodng, planning meeting, training)
and othet :
organizational
efforts)
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(& _,S\__ 12| 2.5 S m.hﬁja_.m ce\ll et o 122-59
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Instructions: This record documents the State match required for the federal State Wildlife Grant (SWG) funds used for this project. If federal funds compensate you for your
time, or your time is already being used as a federal match for another program, please do NOT complete this form. NOTE: You must record hours worked for each day you
wotked on the project on each line. You cannot summarize your hours weekly. Please return the completed form to the project coordinator:

(Prnt name) _A/ VANRYAT AT 045\/ (address)_Roger Williams Park Zoo, 1000 Elmwood Ave, Providence, RI, 02907

Signature of Volunteer: % . \\T‘ Signature of Project Leader: \
7 \,_\ [/ é

Return to: State Wildlife On»bﬁ.\@nmbﬂ.oﬁ Lou Perrottt Project Leader, Roger Williams Park Zoo 401-785-3510 FIFD ﬁf&m\& g n 4/ 20/ 2007
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Volunteer Time & Activity Report
State Wildlife Grants—Roger Williams Park Zoo

Date(s) Hours Worked| Rate Activity Description Totals
{inciude prep time (e.g., field sutvey, tmedical, monitoring, planning meeting, training)
and other
organizational
efforts)

blielld | 2.5 |28, [Samgling ©3.4%
(b | 3.5 Sarplied, , 72,15

Totals Q O «._M.Oﬂ.v,a\r\ #\w/m.(__a

Instructions: This record documents the State match requited fot the federal State Wildlife Grant (SWG) funds used for this project. If federal funds compensate you for your

time, or your time 1s already being used as a federal match for another program, please do NOT complete this form. NOTE: You must record hours worked for each day you
worked on the project on each line. You cannot summatize your hours weekly. Please return the completed form to the project cootdinator:

{Print name) p.wﬂﬁ QC&.\Q \N%qwjm (address)_Roger Williams Park Zoco, 1000 Elmwood Ave, Providence, RI, 02907 \I/

Signature of Volunteer: r\%\ﬂxx \%’ _Signature of Project Leader:

Return to: State Wildlife Grants: A¥ention: Lou Petrotti Project Leader, Roger Williams Park Zoo 401-785-3510 FIWD Volunteer

7 4/ 20/ 2007



Volunteer Time & Activity Report
State <<__n=_ﬁm Grants—Roger Williams Park Zoo

Date(s) Hours Worked| Rate Activity Description Totals
(include prep tme (e.g., field survey, medical, monitoring, planning meeting, training)
and other
organizational

A effors) ;
Rl | 25 [gv %) (edical | 3. A5
i,,or fw @@ ?h@nﬂmgw | . k 92 35
3113 A nedical EEE

Towks | (. 5 w&oa\rs 1\3S. S

Instructions: This record documents the State match required for the federal State Wildlife Grant (SWG) funds used for this project. If federal funds compensate you for yout
time, of your time is already being used as a federal match for another program, please do NOT complete this form. NOTE: You must record hours worked for each day you

worked on the project on each line. You cannot summarize your hours weekly. Please return the completed form te the project coordinator:

{Prdnt name) mossf &\ mug (N\ {address)_Roger Williams Park Zoo, 1000 Elmwood Ave, Providence, R1, 02
4 / ]

Signature of Volunteer: WT j g

Signature of Project Leader:

Return to: State Wildlife Grants: Attention: Lou Perrotti Project Leader, Roger Williams Park Zoo 401-785-3510 FWD 1V o/irzer Form version 4/ 20/ 2007



Volunteer Time & Activity Report
State Wildlife Grants—Roger Williams Park Zoo

Date(s) |Hours Worked| Rate Activity Description Totals
{include prep time (e.g., field survey, monitoring, planning meeting, training)
and other
organizational
efforts)

wliJs 25 0L Sewple TN | 5EY
NECIERRS v%,wf AN 5. 58

[1/30]1% | .S Data ¢ ?;@oﬁu@. | Y. A

Totals . eATA ) z\ul.
v/ e
Instructions: This record documents the State match required for the federal State Wildlife Grant (SWG) fuads used for this project. If federal funds compensate you for your

time, or yout time is already being used as a federal match for another program, please do NOT complete this form. NOTE: You must record hours worked for each day you
worked on the project on each line. You cannot summarize your hours weekly. Please return the completed form to the project coordinator:

(Pt name)_m0) @P«Adlwxw/_ (address) 1T S\ [t @é?ﬁ&b( NS 0asa Y

Signature of Volunteer: Lhﬂb Signature of Project Leader: L N e

Return tor State Wildlife Grants: Adtents Project Leader, Roger Williams Park Zoo 401-785-3510 éﬁuﬁ version 4/.20/ 2007




Rl Zoological Society/Roger Williams Park Zoo
Evaluation of Prevalence of Fungal dermatitis in New
England Timber Rattlesnakes

Match Expenes QTR Grant to Date
1/1/13-12/31/13
I
Salaries 896 7,821
Fringe Benefits 179 1,564
Building Space 1,920 7,680

Total Match Expenses l 17,065 I




