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Abstract: Please provide a short (1-2 paragraphs) abstract that addresses EACH of the following: the objectives
of your project, accomplishments to date, future plans and timelines with an estimate for when the project will
be completed.

The objectives of this two year project are to asses and evaluate the prevalence of a fungal dermatitis effecting
New England Timber Rattlesnake (Crotalus horridus) populations. In order to achieve the objectives we must
first host a meeting of all the participating partners representing the NE states where C. horridus populations
occur to identify the target populations to be sampled in each state, insure accountability for each target
population, and to outline the logistics, data collection, and sampling protocols. The next step is to be sure all
participating biologist are trained (hands on) and comfortable in equipment use, sampling methods, and slide
preparation. Each biologist will be given a sampling kit that will be assembled and handed out by the RWPZ
veterinary staff. The field kits will include all the materials necessary for the biologists to collect, store, and ship
the samples needed. Samples will then be collected and analyzed from the 10 identified populations in four
sampling efforts spring 2013, summer 2013, spring 2014, and summer 2014.

Were planned goals/objectives achieved last quarter? Yes

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

A call was put out to the Northeast Fish and Wildlife Diversity Technical Committee (NEFWDTC) looking for
project steering committee members to help discus the projects progress. Only three committee members
responded.

A meeting was held in February 2013 of all the participating partners representing the NE states where C.
horridus populations occur to first identify the target populations to be surveyed in each state, insure
accountability for each target population, and to outline the logistics, data collection, and sampling protocols.

To prepare the biologist for the sampling efforts in the field the zoo hosted a workshop in March 2013 that
allowed the field biologists to practice the art of taking blood samples from captive snakes and preparing
microscope slides with the samples.



Each biologist was given a sampling kit assembled by the RWPZ veterinary staff. The 10 field kits include all
the materials necessary for the biologists to collect, store, and ship the samples needed throughout the sampling
periods.

Difficulties Encountered:

Some of the biologist had a hard time with blood collection which is a key part of the sample collection. Zoo
staff will assist in the field when necessary

Activities Anticipated Next Quarter:

C. horridus activity in New England usually begins in late April early May once snakes are seen emerging from
brumation the biologist will begin randomly selecting snakes for the sampling effort. All samples will be sent
back to the RWPZ for analysis

Expected End Date: Fall 2014

Costs:
Total life to date expenses (include this quarter): $1003.85
Total Approved Budgeted Funds: $81,148.71

Are you within the approved budget plan and categories? Yes
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