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Were planned goals/objectives achieved last quarter?
For the most part. See details under each objective below.

Regional Conservation Need Addressed:

Development of Model Guidelines for Assisting Local Planning Boards with Conservation
of Species of Greatest Conservation Need and their Key Habitats through Local Land Use
Planning

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

Our goal is to provide conservation information from SWAP’s and other sources about
SGCN and their habitats that is accessible, easily understood by a variety of users, and
that can be applied effectively at local or regional levels. In collaboration with state
wildlife agencies, we are taking an inventory of the variety of approaches and tools
available to land use planning institutions and partners throughout the Northeast region,
to make this information readily available through a website collaboration with partner
Environmental Law Institute. We will accomplish this through the following objectives:



1. Inventory each state’s existing relevant resources and delivery mechanisms for species
of greatest conservation need (SGCN) information to be used by the land use planning
community.

Planned: none
Actual: none

2. Characterize each state’s current planning and legal framework

Planned: Complete a synthesis of legal frameworks
Actual: Began brief discussion with LandScope director regarding the integration of
products received from Environmental Law Institute.

3. Compile best management practices for SGCN related to land use planning.

Planned: none
Actual: none

4. Identify funding sources that are available to aid multi-jurisdictional wildlife
conservation or resource planning efforts.

Planned: Complete a synthesis of funding sources.

Actual: Final report on funding sources was delivered by Defenders of Wildlife. Began
brief discussion with LandScope director regarding the integration funding sources report
produced by Defenders of Wildlife into the draft toolkit.

5. Identify and describe the most innovative programs and projects in the form of case
studies.
Planned: Finalize Pennsylvania and Virginia case studies

Actual: The Pennsylvania and Virginia Natural Heritage Programs are awaiting
NatureServe comments on draft submitted last quarter.

6. Formulate a vision and description of a complete toolkit for land use planners on how
to integrate information on SGCN and apply it at local or state levels of land use planning
in the Northeast region.

Planned: Work with partners to complete draft synthesis of innovative approaches across
the region.

Actual: Began the integration of additional links from NH’s Taking Action for Wildlife
and Connecticut’s Environmental Conditions Online.

7. Build and deliver an initial toolkit targeting users of different levels of sophistication
via a website component to Landscope.org



Planned: Draft a detailed description the toolkit and recommendations for its
implementation

Actual: Discussed plans with NatureServe’s Chief Editor for integration of all assembled
materials into NatureServe’s LandScope site.

8. Deliver a final report summarizing the methods and legal frameworks from the region
and from each state to achieve alignment of wildlife conservation with land use planning

and accomplishments and a detailed approach for a complete toolkit.

Planned: Compile deliverables
Actual: Not complete; see below

Difficulties Encountered:

e Due to staff illnesses and resulting work re-assignments, NatureServe sought and
was granted a no-cost extension until March 31, 2011.

e Although ELI made progress on the Natually Green Planning (NGP) site, the site
was not in a stage that would allow for hosting of the draft toolkit. Following a
discussion with Technical Coordinator Emily Brunkhurst, we reverted to our

original plan to use NatureServe’s LandScope site to host the draft toolkit, with
links to NGP

Activities Anticipated Next Quarter:

Completion of project including:

o Completion of Virginia and Pennsylvania case studies
o Integration of all assembled materials, by state, on LandScope.
e Completion of Final Report

Costs:
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