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Were planned goals/objectives achieved last quarter? This is the first quarter of funding 

 
Regional Conservation Need Addressed:  
 
Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments) 
 
This quarter we focused on organizing the information needed to create the habitat guides, particularly the 
relationships between each ecological system and the wildlife, rare species, and natural communities that are 
associated with them. For these tasks we used natural heritage data and published information.   
 
Summary of Progress:  (Provide a paragraph describing progress, work to come, and timelines) 
 
Data Overlays:  To create the information needed for the habitat guides, we completed overlays of thee 
independent datasets on the Terrestrial Habitat Map to quantify:  

- Amount of secured lands for each habitat types 
- The number and type of state natural community points occurring within each habitat type 
- The number and type of rare species locations occurring within each habitat type. 
- The distribution of each habitat type 

 
Crosswalk of names and species: Using the overlay data we crosswalked the names of state natural 
community types with the regional ecological system type. From this we developed a preliminary list of all state 
names for each ecological system. Additionally, using published information such as DeGraff and Yamakaki 
2000, we developed a table of relationships between each ecological system (macro-group level) and the birds, 
mammals and herps of the Region.  
 
Data and Photo preparation: In GIS we created shape datasets for each habitat type to facilitate the display of 
each type in maps and illustrations.   We send a request to the Natural Heritage programs for photos of each 
habitat type and permission to use.  
 
Develop the methods report. We developed an outline for the report and filled out the content for a bout two-
thirds of it.  We hope to have a draft of the methods report by the end of next quarter.  
 
Difficulties Encountered: None so far 

Activities Anticipated Next Quarter:   
Create a mock-up of the habitat guide pages, linking it to State SWAPS if possible 
Continue to create and calculate information on each habitat type 
Complete a first draft of the methods report.   
 



Expected End Date:  June 30 2012 
 

Costs: 
 

Funds Expended Previous to this Report: $0 
 
Amount of RCN Funds Requested within this Report: $1,192.96 
 
Total Approved Budgeted RCN Funds:  $27,763 
 
Are you within the approved budget plan?   Yes 

 
Are you within approved budget categories?  Yes 
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