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      NORTHEAST REGIONAL CONSERVATION NEEDS GRANT 
                                     2012 PROGRESS REPORT 

 
Quarter: (circle one)  2012 1st 2012 2nd 2012 3rd 2012 4th  
 
Grant Program, Number and Title: RCN 2009-02 Geospatial Condition Analysis of Northeast Habitats 
based on the Northeast SGCN Habitat Maps  
 
Grant Recipient: The Nature Conservancy  
 
Grant Contact Name: Mark Anderson  
 
Were planned goals/objectives achieved last quarter? Yes 
 
Regional Conservation Need Addressed:  Priority #10 Geospatial Condition Analysis based on 
Northeast SGCN Habitat Maps  
 
Progress Achieved:   
 
Goal 1) Finalize decisions on audience and project.  We were able to finalize these decisions with 
feedback from the NA LCC staff (we were almost to this point last quarter but could not quite agree on 
the details). The final product will consist of three parts:  

 A report on the condition of each habitat type with respect to human modifications and landscape 
context. The report will be tied to the terrestrial and aquatic habitat guides where detail on each 
system is summarized.  

 Maps showing areas of exemplary condition within states and ecological regions. These will be 
continuous spatial grids or polygons of road bounded blocks contain multiple ecological features. 

 A dataset of 20-30 attributes calculated for each mapped patch of each habitat type. Features will 
be identified at the smallest ecologically-meaningful scale possible and will include the seven  
types of units described below.   

 
Goal 2) Finalize the conceptual framework and list of specific metrics.  Yes we did finalize the 
framework and metrics. Our focus will be mainly on the indicators of human modification and 
securement because these directly reflect the quality or degradation of the habitats.  
Terrestrial Habitats  
 Direct fragmentation by roads or development, or dams 
 Potential for future development,  
 Age and size structure 
 Context of surrounding land 
 Connectedness to surrounding natural land 
Aquatic Habitats 
 Fragmentation by dams and road crossing 
 Impervious surfaces in the watersheds 
 Intactness of the floodplain 
 Risk of flow alteration from dam storage  
Where appropriate we will include biotic and ecological context indicators but these have proved more 
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controversial both in how they relate to “condition” and how comprehensive the datasets are. The team 
agreed on the six mapping listed below.  
 
Goal 3) Meet with Steve Fuller to develop template and clarify links to State SWAP revisions and 
LCC.  We held two productive meeting this quarter with the LCC staff, one in Boston and one in 
Amherst, the latter included staff from designing sustainable landscapes project. With Steve we 
brainstormed the template and set of supporting tables needed to ensure that the information will feed 
directly into the State Wildlife Action plans.   
 
Goal 4) Begin calculating simple metrics such as of the amount of each system that is secured from 
development.  We finished creating region wide datasets for each of the six spatial units that serve as 
the basic unit of analysis:  
  1) forest habitat patches,  
  2) wetlands (all sizes),  
  3) large and small patch terrestrial communities,  
  4) stream reaches,  
  5) lakes,  
  6) minor road-bounded blocks 
  7) major road-bounded blocks 
Each unit is attributed with its habitat types.  
 
Difficulties Encountered:  None over this time period.  However, one of our lead investigators has gone 
on an extended medical leave. We do not think it will disrupt this project directly but we will be 
requesting a no-cost extension on two closely related projects (terrestrial and aquatic habitat guides) so 
that these three projects will be in sync.    

Activities Anticipated Next Quarter:   

- Create example pages for each section of the report 
- Finalize the database of habitat information.  
- Continue meeting with LCC staff 
- Calculate metrics for each habitat.  
- Summarize full information for 10 habitat types.   

 
Costs: 

 
Amount of RCN Funds Expended to date: $11,436.45 
Total Approved Budgeted RCN Funds:  $60,167 
 
Are you within the approved budget plan?  Yes 
Are you within approved budget categories?  Yes 

 
 
Signature:  Mark Anderson, Director of Conservation Science 
 
Date:  February 11, 2013 


