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Report #- 5 (Quarter ending June 30, 2009)

Were planned goals/objectives achieved last quarter? Yes

Regional Conservation Need Addressed: Development of Habitat Conservation Initiatives at a Landscape Scale.

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

e Completed as Planned: 3 Virtual Meetings, including discussion of metrics of 1) Connectivity Status, 2)
Connectivity Improvement, and 3) Integrated Metrics. These virtual meetings featured a number of
excellent presentations that improved Workgroup members understanding of connectivity assessment.
Notable among these was a presentation on recently published work, called the Dendritic Connectivity
Index, from Parks Canada scientists. This DCI may be very useful for implementation of our project.

e Completed as Planned: Initial Connectivity Screening Metric recommendations were defined by the
workgroup for 3 groups of metrics: 1) Connectivity Status, 2) Connectivity Improvement, and 3)
Integrated Metrics. These selections are documented in the project spreadsheet of metrics and ranking
approaches. We also explored the potential for integrated metrics like DCI.

e Almost Completed: Barrier Database 1% Draft Compilation, which is moving towards including
attributed spatial information on stream barriers from 13 states. Right now we have data from 11 states
collected, and are continuing to work with New Jersey and Pennsylvania to get their data.

e In Addition: Colin Apse attended the Atlantic States Marine Fisheries Commission’s Fish Passage
Workgroup and presented on this project. The presentation was very well received and the Workgroup
made the decision to review our results and potentially adopt the results as a prioritization tool for
ASMFC members after expansion to the Southeastern states.

e Past Presentations & Documentation at: http://conserveonline.org/workspaces/neconnectivity

Difficulties Encountered: Continuing efforts to get dam database information from New Jersey and
Pennsylvania have been unsuccessful due to homeland security concerns.

Activities Anticipated Next Quarter:

e 3 Virtual Meetings, the first of which will continue our discussion of metric selection focused on
diadromous fish restoration. We also plan to continue our practice of having featured presentations
from practitioners on some of these calls.

e Initial Connectivity Screening Metric recommendations will be defined using Workgroup input during
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virtual meetings and intervening work by the TNC core team. We expect to be able to update the
spreadsheet and have initial recommendations for at least two groups of metrics (diadromous fish and
watershed condition) by the next progress report.

e Barrier Database 1% Draft Compilation, which will include attributed spatial information on stream
barriers from all 13 states. This will require cooperation from New Jersey and Pennsylvania. We will
use this compilation to create, to the best of our ability, a seamless database for the NEAFWA region
over the course of the project.

e Testing of Dendritic Connectivity Index, will be done by examining whether GIS methods used for the
project in Canada are applicable to the database structure this project will use.

Costs:
Are you within the approved budget plan? Yes

Are you within approved budget categories? Yes
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