NORTHEAST REGIONAL CONSERVATION NEED GRANT
QUARTERLY REPORT
Grant Number: 2007-02
Grant Title: Northeast Regional Connectivity Assessment Project
Grant Receipt: The Nature Conservancy

Grant Contact Name: Terry Cook

Report #- 1 (June 30, 2008)

Were planned goals/objectives achieved last quarter? No, but due to unexpected delay in final grant approval,
project start was pushed back.

Regional Conservation Need Addressed: Development of Habitat Conservation Initiatives at a Landscape Scale.

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)
Grant agreement was not finalized until May 2008. Full project team will initiate project starting July 1, 2008.

Difficulties Encountered: None

Activities Anticipated Next Quarter:

Full project team will begin initial communications with states and federal agencies concerning the
proposal and begin Task 1; Assembling existing data on dams from state and federal agencies.

Costs:
Are you within the approved budget plan? Yes

Are you within approved budget categories? Yes

Signature: Terry Cook

Date: June 27, 2008



NORTHEAST REGIONAL CONSERVATION NEEDS
GRANT
EXPENDITURE REPORTING FORM

Grant Number: 2007-02
Grant Title: Northeast Regional Connectivity Assessment Project
Grant Receipt: The Nature Conservancy

Grant Contact Name: Terry Cook

Reporting Period for Costs Claimed On This VVoucher: March 5, 2008 — June 30, 2008

A. List Total Eligible Cost Summary For This Reporting Period Only:

NE RCN GRANT

Time Period

RCN FUNDS NON-FEDERAL MATCH TOTAL

Personal Service Cost
Salaries and/or Wages

Fringe Benefits
Indirect Cost Rate
%

Non-personal Service Cost

Travel

Equipment
Supplies & Materials

Contractual Services
Total 0 0 0

B. List Cumulative Total Eligible Costs Claimed From The Beginning of Agreement Up To And
Including Those Listed Above:

Total Life-to-Date Expenses $0
Less Previous Payments Processed S0
Total Amount Due Grantee Now: $0
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