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Were planned goals/objectives achieved last quarter
More or Less:  Our objective was to complete the metrics and integrate the results into a chapter; and to 
circulate a draft to the 13 state steering committees. The chapter complete and about to be distributed.  

?   

 
 Regional Conservation Need Addressed
 

: Regional Indicators and Measures  

Progress Achieved
 

: (For each Goal/Objective, list Planned and Actual Accomplishments) 

The last three months were spent in data analysis and report writing.  We had no scheduled conference calls.  
Data analysis focused on creating the final datasets and metrics needed for the chapters as agreed upon by the 
team in previous conference calls.  Data analysis focused on the wetland chapter, lake chapter, and forest 
chapter, along with a small amount of work on the stream data  
 
Goal 1 Wetlands:  Wetland data analysis included creating wetland occurrences from the source NLCD land 
cover, typing the occurrences into 3 major types, overlays of the occurrences with reserve status, generation of 
occurrence buffers and sampling land cover within the buffers, R&D to develop a road density grid for the 
region, sampling the wetland occurrences upon this road density grid, investigation of the NLCD change 
product dataset for its utility in reporting trends in wetland change over the last decade.  We were not able to 
obtain regional data from the USFWS national wetland change analysis (Dahl 2006-2008) which would have 
allowed for additional trend reporting.  To complete our draft wetland chapter, we were also forced to use the 
2008 secured lands data for the draft wetland chapter because the 2009 dataset was not ready.  We will have to 
allow some time to redo the reserve status overlays and maps once our 2009 secured lands dataset is completed 
(Nov. 1st).  We do not expect major changes in the trend in secured lands, but would like to update this chapter 
with the final secured lands dataset when it is available. 
 
Goal 2 Lakes: Lake data included compiling the final lake dataset,  generation of lake buffers and sampling land 
cover within the buffers, sampling the minimum distance to road from each lake,  sampling the road density 
around each lake, obtaining loon reproductive success data and reporting guidance from Harry Vogel of the 
Northeast Loon Study Working Group (NELSWG), identification of the outlet stream of each lake in the 
National Hydrography Dataset flowlines and to link over upstream imperviousness data for this outlet, and 
obtaining and joining the EPA National Lake Assessment dataset to our regional GIS lake dataset.   This work 
was successfully completed and resultant statistics, tables, charts, and report text have been produced.   
 
Goal 3 Forests: Forest data analysis focused primarily on the fragmentation datasets. Roads (major to local) 
were compiled for the region along with railroads.  These data were used to develop a road density grid for the 
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region (200m radius, 500m radius, and 1000m radius), distance to major road grid, distance to minor 
road/railroad grid, and a major road bounded block polygon dataset.   
 
Difficulties Encountered: None 

Activities Anticipated Next Quarter
-  Circulate wetland, forest and lake chapters for review and comment. 

:   

-   Complete relevant metrics and begin all remaining.  

 
Costs

Are you within the approved budget plan?  Yes  
: 

Are you within approved budget categories?  Yes 
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