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Were planned goals/objectives achieved last quarter
Goal 1: Incorporate changes to mapping methods in High Allegheny Ecoregion, get a final map out. 

?  

We did accomplish this, and held a phone meeting on July 8th to review the process and the map.  We 
posted the dataset and a large-scale pdf for partners, steering committee, and interested parties.  Review 
was generally positive, with the main objections to earlier drafts of the map overcome. 
 
Goal 2: Draft map for the SW part of our region (CAP, SW PA, the non-CAP parts of WV and SW 
Virginia). 
Not done yet.  Progress was made on work for the SW region map, but because of a re-ordering of 
priorities having to do with contacts with partners and a search for new funding sources, we have shifted 
our focus to the Lower New England/Northern Piedmont Ecoregion.  Because parts of 12 of the 13 states 
in the NE region occur in LNE/NP, the critical work to compile “known occurrence” datasets for the 
region has accelerated.  This expands the work load for this ecoregion, but will ease it as we move 
through the rest of the ecoregions in the Northeast. 
 
Goal 3: Maintain contacts with steering committee and interested partners as we move along. 
Good contacts have been maintained and expanded, though we had something of a communication 
hiatus with some partners and steering committee members while we wrestled with the technical 
problems in the High Allegheny.  Along with the contacts we have relied on to date for guidance and for 
occurrence data, contacts with USGS, Partnership for the Delaware River Estuary, and the USFWS Gulf 
of Maine Program have been opened in search of funding opportunities. 

 
Regional Conservation Need Addressed
 

:  Creation of Regional Habitat Cover Maps 

Progress Achieved

 

: (For each Goal/Objective, list Planned and Actual Accomplishments) )— See details 
above.  In addition, our intern completed work on assembling datasets and performing GIS work that 
will be used in habitat modeling efforts through the rest of the life of the project. 

Difficulties Encountered:  Methodological and technical difficulties have all been resolved, and a sound 
analytical process has been established that should see us through the whole project—though we know 
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we will have to adapt and adjust the process in various ways, in various ecoregions.  In our biggest 
challenge, Southeast GAP steered us to a tool that enabled us to transfer the results of our large-scale 
forested systems analysis to visually and ecologically meaningful map units.  The effort to get known 
natural community or forest type or habitat data compiled and tagged to ecological system continues to 
be time-consuming and difficult, but is going fine. 

Goal 1: Finish a draft map for the Lower New England/Northern Piedmont Ecoregion 
Activities Anticipated Next Quarter:   

Goal 2: Begin work on Northern Appalachian/Boreal Forest Ecoregion, or re-focus on the SW part of the 
region—decision to be made as we move toward completion of the draft LNE map. 
Goal 3: Secure additional funding for the NE Habitat Mapping Project 
Goal 4: As before: Maintain contacts with steering committee and interested partners 
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