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Were planned goals/objectives achieved last quarter? This is the second quarter of funding

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)

This quarter we focused on organizing the information needed to create the habitat guides, particularly the
relationships between each ecological system and the wildlife, rare species, and natural communities that are
associated with them. For these tasks we used natural heritage data and published information.

Summary of Progress: (Provide a paragraph describing progress, work to come, and timelines)

Create a mock-up of the habitat guide pages: We made progress on the mock-up by linking the information
tables together in MS Access and generating a report with an automated page layout. Additionally we received
permission to use photos from several Natural Heritage Programs, and we completed the individual GIS map
for each habitat. The pages now have all their sections ready to go for two types but we have not got the
automated layout to work perfectly yet. We will continue on this next quarter and we have committee to
showing sample pages at the NE wildlife conference in April

Crosswalk of names and species: We are continuing to work on the crosswalk with state names. This turned
out to be more complicated than expected because the published names in the state classifications do not match
the names in the NHP element occurrences, so we are developing multiple crosswalks for each state. We have
complete state crosswalks for six states and partial crosswalks for the others.

Continue to create and calculate information on each type. At this point we have all the information
calculated for every type except for the full state crosswalk and the rare species information. We need to finish
these and also edit the descriptions into short concise paragraphs,

Complete first draft of the methods report. We completed a first draft of the methods report. Editing this
into second draft and circulating it for review are the next steps on this.

Difficulties Encountered: Yes, one of the principle investigators, Charles Ferree, has gone on an extended
medical leave. We expect him to return in 10 weeks. | will be requesting a 3-month no-cost extension to
account for this unexpected development.

Activities Anticipated Next Quarter:

Finalize two mock-ups of the habitat guide pages, present at April conference
Complete the state crosswalks and rare species association for each type
Complete a second (close to final) draft of the methods report and circulate.

Expected End Date: June 30 2013




Costs:
Amount of RCN Funds Expended to date:  $5,021.68
Total Approved Budgeted RCN Funds: $27,763.07

Are you within the approved budget plan? Yes
Are you within approved budget categories? Yes
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