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Abstract: Please provide a short (1-2 paragraphs) abstract that addresses EACH of the following: the objectives
of your project, accomplishments to date, future plans and timelines with an estimate for when the project will
be completed.

Were planned goals/objectives achieved last quarter?
Yes. This past quarter we focused on planning and conducting the second (and final) round of
environmental DNA (eDNA) surveys. Our survey season is planned for Aug 15 — Oct 15, to
coincide with increased eDNA concentrations due to hellbender breeding activity. Although our
survey season is not yet complete, we are pleased to report that we already have met the target
number of sites (n = 130) planned for this study. Additionally, each partner state has met or
exceeded its individual target (NY = 30, PA =45, WV = 15, MD = 10, VA = 30). Each partner has
secured additional funding for hellbender eDNA research from various sources, thus we expect to
sample an additional 50 sites, for a total of 180.

Progress Achieved: (For each Goal/Objective, list Planned and Actual Accomplishments)
Obijectives
1) Fill major data gaps in hellbender distribution throughout the northeast

As described above, we have conducted extensive eDNA surveys to better understand the distribution of
the hellbender in the northeast. Our current field season will end Oct 15. Total site numbers will exceed
our targets, and will be reported at the end of the next quarter. We are excited to report that we expanded
the Virginia citizen science program this year to include two additional universities (Radford University
and Southwest Virginia Community College), a local high school (Cornerstone Christian Academy), and
several new master naturalists. In August, we conducted four eDNA training/refresher workshops for our
new and returning citizen science partners. In each state, eEDNA sampling has resulted in the discovery of
hellbender populations at sites where the species was previously not known to occur. This quarter, we
validated these findings by conducting conventional rock-turning surveys at a subset of sites. Site
locations, eDNA results, and conventional survey results will be included in the final report.

2) Develop efficient, standardized protocols for hellbender research and monitoring
This quarter we focused primarily on preparing for and conducting eDNA surveys. We spent a
significant amount of time validating and refining our protocols in previous quarters, so these were
not modified during the current quarter. However, we continue to have monthly phone calls to



ensure consistency in our sampling and to address any challenges that may arise.

Difficulties Encountered:
There are no difficulties to report for this quarter.

Activities Anticipated Next Quarter:

We plan to complete sampling by Oct 15 and begin DNA extractions shortly thereafter. We requested a
no-cost extension for this project until 1 May 2016, because sample analysis is taking somewhat longer
than we had originally anticipated, and because we are collecting a greater number of samples than
originally planned.

Expected End Date: 1 May 2016

Costs:
Total life to date expenses (include this quarter): $63,554.41
Total Approved Budgeted Funds: $99,886.00

Are you within the approved budget plan and categories? Yes
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